
Today 

2015 2016 2017 2018 2019 2020 

Ribbon Cutting Ceremony 

Initial Scoping 

Design Studies 

Design 

Contract Documents 

CEQA 

Permit Applications 

Permitting 

Construction 

Floodplain Studies 

Floodplain Mapping 

Assessment District Formation 

Foster City Levee Improvement Project 
Milestone Schedule 

Updated 10/13/16 


