

**PERMITTING SCHEDULE AND STATUS FOR THE MAJOR REGULATORY AGENCIES
AS of September 19, 2019**

Permit	Type of Authorization	Date of Application	Anticipated Issue Date	Comments
U.S. Army Corps of Engineers (USACE)	Individual Permit	9/20/2018	Late December 2019 or early January 2020	<ol style="list-style-type: none"> 1. USACE needs the following remaining items to issue their permit: RWQCB 401 Water Quality Certification (401 WQC) and USFWS ESA Section 7 Biological Opinion (BO). 2. USFWS staff indicate their BO will be issued to the USACE late September.
SF Bay Regional Water Board (RWQCB)	401 Water Quality Certification and Waste Discharge Requirements	9/28/2018	9/30 to 10/10/ 2019	<ol style="list-style-type: none"> 1. All comments from RWQCB staff have been addressed.
SF Bay Conservation and Development Commission (BCDC)	Development Permit and Coastal Zone Management Act Consistency Determination	11/6/2018	<p>11/7/2019 (if BCDC application deemed complete by 10/10/2019)</p> <p>or</p> <p>11/21/2019 (if BCDC application deemed complete within two weeks after 10/10/2019)</p>	<ol style="list-style-type: none"> 1. City staff and consultants met with BCDC staff September 12 to go over outstanding design questions and begin framing special conditions that will be part of the BCDC permit. 2. As a result of the meeting City staff and consultants are responding to minor design clarifications requested by BCDC staff and BCDC staff have begun preparing permit documentation including project description and permit conditions that will be presented at the upcoming BCDC Commissioners hearing. 3. BCDC permit application will be deemed complete when RWQCB issues 401 WQC and USFWS issues BO. 4. Once application deemed complete BCDC staff will schedule the BCDC Commission hearing and prepare and release a 28-day notice of BCDC intent to issue a project development permit to Foster City to relevant state and federal agencies for review and comment. Notice includes project description and permit conditions. 5. During 28-day notice period and at least 2 weeks prior to the BCDC hearing, BCDC staff will provide Commissioners the permit application materials which have been deemed complete and draft permit with special conditions for approval.
State Lands Commission (SLC)	Lease Agreement	11/26/2018	Completed	<ol style="list-style-type: none"> 1. Lease agreement with SLC has been approved and fully executed.