

CITY OF FOSTER CITY
CONTRACT AMENDMENT NO. FIVE (5)

DATE: June 20, 2023

Account No.: 327-0910-657-4251

PROJECT: LEVEE PROTECTION PLANNING AND IMPROVEMENTS PROJECT
(CIP 327-657)

TO: SCHAAF & WHEELER CONSULTING CIVIL ENGINEERS

Based on mutual agreement, the following work is hereby included in the Agreement dated November 16, 2020.

CHANGE REQUESTED BY: Schaaf & Wheeler and City of Foster City

ORIGINAL CONTRACT AMOUNT	\$2,600,000
CONTRACT AMENDMENT NO. ONE (1) Apprvd. 05-03-2021	\$ 46,745
CONTRACT AMENDMENT NO.TWO (2) Apprvd. 05-17-2021	\$ 162,000
CONTRACT AMENDMENT NO. THREE (3) Apprvd. 04-04-2022	\$ 400,000
CONTRACT AMENDMENT NO. FOUR (4) Apprvd. 12-05-2022	\$ 760,000

Additional work included in Contract Amendment #5:

Env Coordination & Observations, Geotechnical Observations & Testing	\$ 388,000
REVISED CONTRACT AMOUNT	\$4,356,745

We, the undersigned consultant, have given careful consideration to the work proposed and hereby agree, if this proposal is approved, to provide all equipment, furnish all materials except as may otherwise be noted above, and to perform all services necessary for the work above specified, and to accept as the Not to Exceed amounts the prices shown above.

CITY OF FOSTER CITY

CONSULTANT:

SCHAAF & WHEELER CONSULTING CIVIL
ENGINEERS

CHARLES D. ANDERSON
PRESIDENT

DATE

APPROVAL RECOMMENDED:

STEFAN CHATWIN
CITY MANAGER

DATE

APPROVAL FOR CITY:

JON FROOMIN
MAYOR

DATE

ATTEST:

BY:

PRISCILLA SCHAUS
CITY CLERK

APPROVED AS TO FORM

BY:

BENJAMIN L. STOCK
CITY ATTORNEY