

CITY OF FOSTER CITY
CONTRACT AMENDMENT NO. ONE (1)

DATE: May 1, 2023

Account No.: 327-0910-657-4251

PROJECT: LEVEE PROTECTION PLANNING AND IMPROVEMENTS PROJECT
(CIP 327-657)

TO: Wilsey Ham

Based on mutual agreement, the following extra and extended work is hereby included in the Agreement dated March 31, 2021.

CHANGE REQUESTED BY: Wilsey Ham and City of Foster City

ORIGINAL CONTRACT AMOUNT	\$44,946
CONTRACT AMENDMENT NO. ONE (1)	\$38,100

Additional work included in Contract Amendment No. 1:

Property Line Staking adjacent to the Alden Park Homeowners Association	\$9,490
Pacific Gas & Electric – Gas Pipeline Easement Review at the Baffin Street Bridge	\$3,950
Existing Conform Verification at Various Levee Access Points	\$24,648
<i>Subtotal</i>	<i>\$38,088</i>
Recommended Amendment No. 1 Amount	\$38,100
REVISED CONTRACT AMOUNT	\$83,046

We, the undersigned consultant, have given careful consideration to the work proposed and hereby agree, if this proposal is approved, to provide all equipment, furnish all materials except as may otherwise be noted above, and to perform all services necessary for the work above specified, and to accept and work within and not exceed the Not to Exceed amount herein. All other terms and conditions of the March 18, 2021, Wilsey Ham On-Call Services Agreement, and amendments thereto, remain in full force and effect.

CITY OF FOSTER CITY

CONSULTANT:

WILSEY HAM

JEFF PETERSON
PRESIDENT

DATE

APPROVAL RECOMMENDED:

STEFAN CHATWIN
CITY MANAGER

DATE

APPROVAL FOR CITY:

JON FROOMIN
MAYOR

DATE

ATTEST:

BY:

PRISCILLA SCHAUS
CITY CLERK

APPROVED AS TO FORM

BY:

BENJAMIN L. STOCK
CITY ATTORNEY