PERMITTING SCHEDULE AND STATUS FOR THE MAJOR REGULATORY AGENCIES
As of February 28, 2019

Permit Type of Date of Anticipated Comment
Authorization | Application | Issue Date
U.S. Army Corps of | Individual Permit 9/20/2018 7/15/2019 Public Notice went out on 10/04/18 and ended on 11/05/18.
Engineers (USACE) Biological Public Notice Comments received from the EPA and responses submitted by HBG on
National Marine Opinions from 12/12/18.
Fisheries Services National Marine Endangered Species Act (ESA) Section 7 Consultation comments received from the National
US Fish and Wildlife | Fisheries and US Marine Fisheries Services (NMFS) and responses were submitted by HBG; Additional
. . o comments were received from the NMFS on 1/31/19 and responses were submitted by
Services Fish and Wildlife HBG 2/27/19. NMFS staff are working on finalizing ESA Biological Opinion to be provided to
the USACE.
To date no ESA comments received from the U.S. Fish and Wildlife Service (USFWS).
Coordination with USFWS staff has occurred and they are working on preparing an ESA
Biological Opinion to be provided to the USACE.
Multi-Agency Site Visit scheduled for March 11th. Attendees include USACE, USEPA,
RWQCB, BCDC and NMFS.
USACE will issue authorization 30 days following issuance of RWQCB & BCDC
authorizations
SF Bay Regional 401 Water Quality 9/28/2018 4/30/2019 Awaiting comments. Contact with RWQCB staff indicates project review and preparation
Water Board Certification and of review comments is underway.
(RwQCB) Waste Discharge
Requirements
SF Bay Conservation | Development 11/6/2018 6/15/2019 Provided to BCDC Draft Design Review Board meeting presentation PowerPoint slides on
and Development Permit and 12/03/18.
Commission (BCDC) | Coastal Zone Received comments from BCDC on 12/06/18.
Management Act BCDC Public Notice was posted on project sites at seven locations on 12/11/18.
. Responses to the BCDC comments prepared and submitted to BCDC by HBG on January 29,
Consistency 2019,
Determination BCDC Design Review Board public hearing was held in San Francisco on February 11 at
5:30PM.
Awaiting BCDC Staff notes/comments from Design review Board hearing. Should receive
by early March 2019.
State Lands Lease Agreement 11/26/2018 June/luly . SLC requested more details regarding the project schedule. Information was provided
Commission (SLC) Proof of Land 2019 12/04/18.

Ownership or
Entitlement to
Construct Within
Project Footprint

. SLC also requested GIS data on 12/18/18 regarding project impact footprint and property

ownerships.
HBG, Engineer and City staff had a conf call with SLC on A conf call on 2/13/2019 to answer
additional questions.

. GIS data was prepared and provided to SLC on 2/21/2019.




